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ESTIMATE RUN 04/10/2015

ESTIMATE SUMMARY 10:02:37

CONTID: C19589S        ESTIMATE NO: 0004 FINL 2005

PCN: 19589S-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470 & I-25 PERCENT TIME:

PROJECT NO: BR 4701-127                   

C470 RAMPS OVER I25 BRIDGE REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 04/10/2015 DATE TIME STARTED 10/21/2014

ONE PLAIN VIEW RD DATE LET 10/14/2014 DATE WORK BEGAN 10/21/2014

 DATE AWARDED 10/27/2014 DATE TIME STOPPED 12/09/2014

 DATE CONTRACT EXECUTED 10/17/2014 DATE ACCEPTED 12/09/2014

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 10/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 946,006.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 947,371.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,210.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.42

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

14,210.57

$

$

$

$

946,006.25

0.00

946,006.25

0.00

946,006.25

0.00

0.00

946,006.25

0.00

AMOUNT DUE 946,006.25 14,210.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,210.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.0 TIME ALLOW: 43

ORIG TIME ALLOW: 43
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PCN: 19589S-BID   ESTIMATE RUN 04/10/2015

PROJECT: BR 4701-127                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Pavement (Planing) 480.000

0.000

202-00215  
 

17,203.20480.000

0.00

480.000

SY  

35.84000

0010 *Removal of Asphalt Mat (Planing) 939.000

0.000

202-00240  
 

28,949.37939.000

0.00

939.000

SY  

30.83000

0011 Potholing 35.000

0.000

203-01597  
 

8,050.0035.000

0.00

35.000

HOUR

230.00000

0015 Aggregate Bag 128.000

0.000

208-00035  
 

1,031.68128.000

0.00

128.000

LF  

8.06000

0016 Erosion Log (12 In) Erosion Log (12 Inch) 60.000

0.000

208-00002  
 

420.0060.000

0.00

60.000

LF  

7.00000

0020 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,512.161.000

0.00

1.000

EACH

1,512.16000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.33000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

80.65000

0035 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

322.602.000

0.00

2.000

HOUR

161.30000

0040 Removal of Trash 8.000

0.000

208-00107  
 

1,140.648.000

0.00

8.000

HOUR

142.58000

0045 Erosion Control Supervisor 12.000

0.000

208-00205  
 

967.8012.000

0.00

12.000

HOUR

80.65000
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PCN: 19589S-BID   ESTIMATE RUN 04/10/2015

PROJECT: BR 4701-127                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,013.631.000

0.00

1.000

L S 

3,013.63000

0055 *Monitoring Technician 29.000

0.000

250-00050  
 

1,632.1229.000

0.00

29.000

HOUR

56.28000

0060 *Health and Safety Officer 21.500

0.000

250-00110  
 

1,722.5821.500

0.00

21.500

HOUR

80.12000

0065 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

488.93000

0070 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 181.430

0.000

403-34841  
 

72,245.43181.430

0.00

181.430

TON 

398.20000

0075 Fence (Plastic) 922.000

0.000

607-11525  
 

1,862.44922.000

0.00

922.000

LF  

2.02000

0080 Temporary Lighting 1.000

0.000

613-50210  
 

3,581.281.000

0.00

1.000

L S 

3,581.28000

0085 *Mobilization 1.000

0.000

626-00000  
 

160,199.001.000

0.00

1.000

L S 

160,199.00000

0090 *Public Information Services 1.000

0.000

626-01000  
 

4,345.461.000

0.00

1.000

L S 

4,345.46000

0095 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

463.73000

0100 *Pavement Marking Paint (Low VOC Solvent Base) 4.000

0.000

627-00012  
 

181.444.000

0.00

4.000

GAL 

45.36000
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PCN: 19589S-BID   ESTIMATE RUN 04/10/2015

PROJECT: BR 4701-127                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Traffic Control Inspection 21.000

0.000

630-00007  
 

3,175.6221.000

0.00

21.000

DAY 

151.22000

0110 *Traffic Control Management 13.000

0.000

630-00012  
 

7,207.9813.000

0.00

13.000

DAY 

554.46000

0115 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

60.49000

0120 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

655.27000

0125 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

252.031.000

0.00

1.000

EACH

252.03000

0130 *Construction Traffic Sign (Panel Size A) 117.000

0.000

630-80341  
 

5,307.12117.000

0.00

117.000

EACH

45.36000

0135 *Construction Traffic Sign (Panel Size B) 14.000

0.000

630-80342  
 

3,528.4214.000

0.00

14.000

EACH

252.03000

0140 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

191.542.000

0.00

2.000

EACH

95.77000

0145 *Construction Traffic Sign (Special) 48.000

0.000

630-80344  
 

1,161.1248.000

0.00

48.000

SF  

24.19000

0150 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

6,048.644.000

0.00

4.000

EACH

1,512.16000

0155 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,008.111.000

0.00

1.000

EACH

1,008.11000
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PCN: 19589S-BID   ESTIMATE RUN 04/10/2015

PROJECT: BR 4701-127                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

10.08000

0165 *Stackable Vertical Panels 70.000

0.000

630-80393  
 

4,587.1070.000

0.00

70.000

EACH

65.53000

0170 *Mobile Attenuator 13.000

0.000

630-85041  
 

7,666.6213.000

0.00

13.000

DAY 

589.74000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Manufacturer Tech Representative 2,412.000

0.000

700-70034  
 

2,412.002,412.000

0.00

2,412.000

F A 

1.00000

0195 F/A Detour UTC 3,987.500

0.000

700-70160  
 

3,987.503,987.500

0.00

3,987.500

F A 

1.00000

0200 F/A Erosion Control 5,852.000

0.000

700-70380  
 

5,852.005,852.000

0.00

5,852.000

F A 

1.00000

0201 F/A Removal Vacuum Truck (Removal of Debris) 0.000

0.000

700-70050  
 

0.000.000

0.00

0.000

F A 

8,921.98000

0202 F/A E-470 Detour Tolling Reimbursement 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

15,214.87000



CONTID: C19589S        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19589S-BID   ESTIMATE RUN 04/10/2015

PROJECT: BR 4701-127                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0203 F/A Repair Concrete Pavement Patching 0.000

0.000

700-70130  
 

0.000.000

0.00

0.000

F A 

3,428.16000

0204 F/A F/A E-470 Detour Tolling Reimbursement 15,214.870

0.000

700-70034  
 

15,214.8715,214.870

0.00

15,214.870

F A 

1.00000

0206 F/A Repair F/A Repair/Concrete Pavement Patching 3,209.310

0.000

700-70130  
 

3,209.313,209.310

0.00

3,209.310

F A 

1.00000

CAT 379,190.810.00379,190.81CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-17-IQ 

0210 *Removal of Expansion Device 54.000

0.000

202-00504  
 

37,800.0054.000

0.00

54.000

LF  

700.00000

0215 Clean Drain Pipe (Special) 1.000

0.000

202-06530  
 

529.811.000

0.00

1.000

EACH

529.81000

0220 Rebuild Portions of Present Structure 1.000

0.000

210-00500  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0225 Rebuild Portions of Present Structure 4.000

0.000

210-00520  
 

14,000.004.000

0.00

4.000

SY  

3,500.00000

0230 Hot Mix Asphalt (Patching) (Asphalt) 4.500

0.000

403-00720  
 

2,200.194.500

0.00

4.500

TON 

488.93000

0235 *Structural Steel (Special) 594.000

0.000

509-00010  
 

7,128.00594.000

0.00

594.000

LB  

12.00000

0240 Bridge Expansion Device (0-4 Inch) (Install Only) 54.000

0.000

518-01104  
 

27,000.0054.000

0.00

54.000

LF  

500.00000
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PCN: 19589S-BID   ESTIMATE RUN 04/10/2015

PROJECT: BR 4701-127                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-IQ 

0245 Concrete (Patching) 13.500

0.000

601-06100  
 

37,800.0013.500

0.00

13.500

CY  

2,800.00000

0250 Reinforcing Steel (Epoxy Coated) 990.000

0.000

602-00020  
 

4,880.70990.000

0.00

990.000

LB  

4.93000

CAT 161,338.700.00161,338.70CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-17-IT 

0255 *Removal of Expansion Device 76.000

0.000

202-00504  
 

53,200.0076.000

0.00

76.000

LF  

700.00000

0260 Clean Drain Pipe (Special) 3.000

0.000

202-06530  
 

1,589.433.000

0.00

3.000

EACH

529.81000

0265 Rebuild Portions of Present Structure 2.000

0.000

210-00500  
 

60,000.002.000

0.00

2.000

EACH

30,000.00000

0270 Rebuild Portions of Present Structure 4.000

0.000

210-00520  
 

14,000.004.000

0.00

4.000

SY  

3,500.00000

0275 Hot Mix Asphalt (Patching) (Asphalt) 6.380

0.000

403-00720  
 

3,119.376.380

0.00

6.380

TON 

488.93000

0280 *Structural Steel (Special) 1,821.000

0.000

509-00010  
 

21,852.001,821.000

0.00

1,821.000

LB  

12.00000

0285 Provide Temporary Support 1.000

0.000

509-08100  
 

120,000.001.000

0.00

1.000

L S 

120,000.00000

0290 *Bearing Device (Type III)(Install Only) 2.000

0.000

512-00104  
 

40,000.002.000

0.00

2.000

EACH

20,000.00000
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PCN: 19589S-BID   ESTIMATE RUN 04/10/2015

PROJECT: BR 4701-127                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:02:37

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-IT 

0295 Bridge Expansion Device (0-4 Inch) (Install Only) 76.000

0.000

518-01104  
 

38,000.0076.000

0.00

76.000

LF  

500.00000

0300 Concrete (Patching) 16.500

0.000

601-06100  
 

46,200.0016.500

0.00

16.500

CY  

2,800.00000

0305 Reinforcing Steel (Epoxy Coated) 1,400.000

0.000

602-00020  
 

6,902.001,400.000

0.00

1,400.000

LB  

4.93000

CAT 404,862.800.00404,862.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0310 Sanitary Facility 1.000

0.000

620-00020  
 

613.941.000

0.00

1.000

EACH

613.94000

CAT 613.940.00613.94CURRENT AMT0400 $ $ $

$ 946,006.250.00$946,006.25$CURRENT AMTPROJECT TOTAL


